

CRITERION B: RECORD OF TASKS

Task #	Planned action	Planned outcome	Time estimate	Target completion date	Criterion
1	Interview with client	Meet with client and finalize a description of the problem	30 min	2024 June 29th	A
2	Suggest proposed solution and success criteria	Meet with client again and receive feedback on success criteria	30 min	July 1st	A
3	Create UML diagrams	Consider the form of the data that is planned in app	30 min	July 5th	B
4	Plan algorithms	Create flow diagrams of functions that serve to meet the success criteria	30 min	July 5th	B
5	Create test plan	Create a test plan to use when checking if the application works, and is up to standards.	30 min	July 15th	B
6	Create basic views and links planned views	Create blank views for each intended page of the app, link them together using navigation bar	1 hr	August 1st	C
7	Develop classes for data model to be used	Design model classes and relationships for persistent storage	30 min	August 1st	C
8	Create settings view and check for first launch function	Program function to add and view all categories, currencies, expenses. Develop function to check for first launch of app and set user default currency	2 hr	August 8th	C

9	Create new card view	Design card component, program new card form, create new card function	3 hr	August 15th	C
10	Create new expense view	Program new expense form, create new expense function	2 hr	August 22nd	C
11	Develop API for currency exchange	Program function to send API request to retrieve past and current currency exchange rates	2 hr	August 29th	C
12	Create all expenses and expense details view	Develop view to see all expenses sorted by date. Develop page to display amount, adjusted amount, expected cash back, etc of given expense.	1 hr	September 5th	C
13	Create monthly graph view	Develop function to filter expenses by month, develop function to create pie chart based on given filtered expenses	2 hr	September 12th	C
14	Create card details view	Develop view to see all expenses on a given card, total cash back of card, and pie chart of monthly expenditures on given card	1 hr	September 19th	C
15	Make adjustments to UI for better usability	Run through entire application to check for any inaccessible buttons, views, text, etc.	30 min	September 26th	C
16	Execute test plan	Execute test plan to check for all functions	30 min	September 26th	B/C/D

17	Fix any bugs and finalize application	Use results of tests to make any changes or fix bugs	2 hr	October 3rd	C
18	Call with client to introduce final product	Meet with client and give an overview of final product, ask them to use	1 hr	October 17th	E
19	Final feedback session with client	Meet again with client and receive feedback about their experience using the application for a week	1 hr	October 24th	E

Table 2. *Record of Tasks outlining plan for development of proposed solution*